Page 1 State of Maryland Month: November

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 1-C-MOD N/A N/A $9,502,140.00 Operating Maintenance Funding 05/10/17; Item 2-EP

Using Agency Contractor Name, City State Contract Identifier & Project Title
EC-000-001-013 — Phase II - Comprehensive

Maryland Department of Health Johnson Controls, Inc. Energy Efficiency

Holly Center and Clifton T. Perkins Hospital Sparks, MD

Facilities

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, equipment, materials, supplies, supervision, insurance, etc., necessary to replace the ceiling tiles in cottage 300
and cottage 600, at the Holly Center Hospital.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract
November 7, 2017,
Item 45-E-002 $112,000.00 1% 3% $9,811,840.00
Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 2-C-MOD N/A N/A $44,885.00 Using Agency Funds 04/25/17; Item 17-M-001
Using Agency Contractor Name, City State Contract Identifier & Project Title
SG-000-170-003 - Emergency Generator
Maryland Department of Health P.D. Valle Electric Co., Inc. Replacement
Baldwin, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides all labor and material to remove and replace aluminum feeder cables with new copper feeder and all associated
components for four generators. Also, the contract time will be extended by one hundred twenty (120) non-compensable calendar days resulting in a
revised completion date of February 14, 2018.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

November 7, 2017,

Item 45-M-001 $56,987.00 126.96% 126.96% $101,872.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD $2,494,700.00 Using Agency Funds 05/24/17; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services, Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will credit the original contract amount for change that were made to the original specification of the perimeter fence post.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

November 7, 2017,

Item 45-M-005 <$57,909.38> <2.32%> <2.32%> $2,436,790.62

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Item & Category Method | # Bids
DGS

Item 4-C-MOD

State of Maryland

Month: November

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Original Contract Amount Fund Source

$85,570,000.00 020/MCCBL 2014

BPW Award Approval
Date and Agenda Item
10/07/15; Item 1-C

Using Agency

Maryland Department of Education
Enoch Pratt Free Library

Contractor Name, City State

Gilbane Building Company
Laurel, MD

Contract Identifier & Project Title

ED-000-971-128 - Construction Management at
Risk Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, material and equipment necessary for modifications to the current transformer cabinet, BGE design and

inspection services.

Complete Below - Contract Modifications Onl

Modification Date:

November 14, 2017,
Item 46-E-003

Item & Category Method | # Bids
DGS

Item 5-C-MOD

Modification No. and $
Value of Mod. 26.

$39,116.00

% Increase this Mod to
Original Contract

0.05%

Original Contract Amount Fund Source

$85,570,000.00

Cumulative % Increase All
Mods to Original Contract

2.99%

Funding from Baltimore City

New Contract Amount

$88,131,047.00

BPW Award Approval
Date and Agenda Item
10/07/15; Item 1-C

Using Agency

Maryland Department of Education
Enoch Pratt Free Library

Contractor Name, City State

Gilbane Building Company
Laurel, MD

Contract Identifier & Project Title

ED-000-971-128 - Construction Management at
Risk Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides additional authority to remove and install Bluestone sills.

Complete Below - Contract Modifications Only

Modification Date:

November 14, 2017,
Item 46-E-006

Item & Category Method | # Bids
DGS

Item 6-C-MOD

Modification No. and $
Value of Mod. 29.

$149,747.00

% Increase this Mod to
Original Contract

0.17%

Original Contract Amount Fund Source

$85,570,000.00

Cumulative % Increase All
Mods to Original Contract

3.18%

Funding from Baltimore City

New Contract Amount

$88,287,275.00

BPW Award Approval
Date and Agenda Item
10/07/15; Item 1-C

Using Agency

Maryland Department of Education

Contractor Name, City State

Gilbane Building Company

Contract Identifier & Project Title

ED-000-971-128 - Construction Management at

Enoch Pratt Free Library Laurel, MD Risk Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for the installation of new ductwork, per the A/E direction in ASI No. 14.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount

Value of Mod. 30. Original Contract Mods to Original Contract
November 13, 2017;

Item 46-E-007 $60,448.00 0.07% 3.25% $88,347,723.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: November

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 7-C-MOD N/A N/A $2,351,100.00 MCCBL 2015/Item 118 03/23/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title

Department of Maryland State Police Hascon, LLC PZ-000-150-001 - Martin State Airport Air Crew
Columbia, MD Training Facility

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides installation of a third 12” Inserta-Valve at the specified locations per revision #14 C.2.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 11. Original Contract Mods to Original Contract

November 14, 2017,

Item 46-E-008 $93,758.33 3.99% 58.37% $3,723,335.12

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS MCCBL 2015/Ttem 118 $37,581.97 Date and Agenda Item
Item 8-C-MOD $2,351,100.00 MCCBL 2014/Item 030 $6,330.06 03/23/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title

Department of Maryland State Police Hascon, LLC PZ-000-150-001 - Martin State Airport Air Crew
Columbia, MD Training Facility

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for the installation of a new 8” sanitary line, which includes additional trenching and core drilling.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 13. Original Contract Mods to Original Contract

November 14, 2017;

Item 46-E-010 $43,912.03 1.87% 60.38% $3,770,669.44

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-M-MOD N/A N/A $443,013.71 MCCBL 2015 Item 103 01/04/17; Item Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-495-160-001 - Emergency Mold Remediation
Department of General Services Popowski Brothers, Inc. ta PBI Restoration and Building Repairs

Maryland State Archives Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides all labor, material and equipment to condition the Maryland State Archive Building Research Room, adjoining areas and
stack areas air quality with the use of 42 portable dehumidifying units for a period of thirty days from 09/29/17 to 10/29/17. The completion date will
remain unchanged.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 28. Original Contract Mods to Original Contract

November 14, 2017;
Item 46-M-006 $39,290.40 8.87% 273.01% $1,652,461.18

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: November

Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids | Original Contract Fund Source BPW Award Approval

DGS Amount 20% State Fund 108/MCCBL - $13,853.20 Date and Agenda Item

Item 10-C-MOD | N/A N/A 80% Federal Fund 002/CA 2018 - 09/21/16; Item 1-C
$17,688,072.00 $55,412.83

Using Agency Contractor Name, City State Contract Identifier & Project Title

M-722-160-004 - Design/Build Easton Readiness
Department of the Military Harkins Builders, Inc. Center
Easton Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor and material to remove and replace unsuitable soils at POV lot with GEO grid fabric and 19” of #2 stone and 6”
of RC6.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

November 21, 2017;
Item 47-E-001 $69,266.03 0.39% 0.65% $17,802,952.88

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 11-M $42,739.00 HO00 18 77051 01 1498 11/21/17; Item 47-M-008

Using Agency Contractor Name, City State Contract Identifier & Project Title
A-000-181-003 - Removal of Underground
Department of General Services R.J. Newman, Inc. Storage Tanks

Maryland School for the Deaf Ellicott City, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract provides for the removal of the underground storage tanks at the Maryland School for the Deaf at the Frederick Campus location.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 12-M-MOD | N/A N/A $496,257.20 HO00 18 33541 0823 05/14/14; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B4400546 - Unarmed Guard Services

Department of General Services KR Contracting, Inc.

Edward F. Borgerding DC/MSC Hagerstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order extends the current contract for an additional three (3) months in order to allow time to complete the award of a new long term
contract. The term is December 1, 2017 through February 28, 2018.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 4. Original Contract Mods to Original Contract

November 14, 2017;
Item 47-S-002 $41,850.00 8.43% 25.10% $538,107.20

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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State of Maryland

Procurement Agency Activity Report
: Department of General Services

Reporting Agenc

Month: November
Year: 2017

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 13-M 7 N/A $137,875.29 D50 18 3227 05 08 11/21/17; Item 47-S-003
Using Agency Contractor Name, City State Contract Identifier & Project Title

Department of the Military
Havre de Grace Reservation

HNS Services
Baltimore, MD

001B8400029 - Ground Maintenance Services at
Havre de Grace Reservation

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract provides Ground Maintenance Services for the Military Department at the Havre de Grace Reservation located at 301 Old Bay Lane in
Havre de Grace, Maryland.

Complete Below - Contract Modifications Only
% Increase this Mod to
Original Contract

Modification No. and $ New Contract Amount

Value of Mod.

Cumulative % Increase All
Mods to Original Contract

Modification Date:

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 14-M 1 3 $186,012.00 Using Agency Funds 11/28/17; Item 48-S-001
Using Agency Contractor Name, City State Contract Identifier & Project Title

001B8400234 - HVAC Boiler Maintenance and

Department of Juvenile Services Flo-Tron Contracting, Inc. Water Treatment Service

Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract provides HVAC Boiler Maintenance and Water Treatment Services at the Department of Juvenile Services at Charles Hickey Jr.
School located at 9700 Old Harford Road in Baltimore, Maryland for three years, effective February 1, 2018 through January 31, 2021.

Complete Below - Contract Modifications Only
Modification No. and $ % Increase this Mod to Cumulative % Increase All
Value of Mod. Original Contract Mods to Original Contract

Modification Date: New Contract Amount

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




